
STOPPED: Consultation in process or Company fails to respond within time frame. 
POD is in process. CBNG TRACKING SHEET - Pending POD's 

SHELVED: POD is stopped and will be returned within 45 days unless Company satisfies (Priorities may shift as company priorities shift) 
* FORTIFICATION CREEK MANAGEMENT AREA February 9, 2007 

Proj Operator POD Name Location # of wells NRS Priority Timeline 
Day Comments 

# of Proposed 
Impoundments 

Target Date 
Issue Date 

589 Nance River 1 57N-76W 4 Amy 1 39 
Day 1 begins 11/20/06. OIM held 12/4/06. Post OIM deficiency letter sent 12/7/06. Onsites held 12/20/06. Post Onsite deficiency letter sent 1/3/07. BA to USFWS on 2/8/07. 

10 
1/5/2007 

STOPPED 

Petro-Canada SS Draw 52N-75W 62 Amy 2 
610 Windsor Harris 55,6N-72,3W 27 Amy 3 
600 Williams Schoonover Road 4 47,8N-76W 31 Ben 1 17 Day 1 begins 1/23/07. OIM held 1/23/07. Post OIM deficiency letter sent 1/24/07. 27 3/12/2007 
599 XTO HD CBM 3 45N-75,6W 57 Ben 2 Day 1 begins 2/12/07. 1 
597 Petro-Canada Circle Hill 56N-77W 33 Bill 1 Day 1 begins 2/12/07. 0 

532 Anadarko Dry Willow 44N-76W 33 Casey 1 84 
Day 1 begins 3/27/06. (Range - RM) OIM held 5/3/06. Post OIM deficiency letter sent 5/3/06. Onsites complete 6/2/06. Post Onsite deficiency letter sent 6/12/06. Native American 
consultation will be required. Field visit with Tribes held 11/29 & 30/06. Wildlife done. 0 

12/06 
STOPPED 

567 Yates Lottery 50N-75W 13 Casey 2 52 
Day 1 begins 10/10/06. OIM held 11/3/06. Post OIM deficiency letter sent 11/7/06.Onsites held 11/8/06; remaining Onsites held 11/13/06. Post Onsite deficiency letter sent 11/21/06. 

0 
11/27/2006 
STOPPED 

596 Anadarko Dry Willow 2 43N-76W 45 Casey 3 17 Day 1 begins 1/23/07. OIM held 2/5/07. Post OIM deficiency letter sent 2/5/07. Tentative Onsite dates 2/13,16,27 & 28/07. 0 3/12/2007 
615 Petro-Canada Wild Turkey 4 Amend 48N-76W 4 Casey 4 Day 1 begins 2/12/07. 

583 Yates Moolah 55N-74W 18 Dan 1 32 
Day 1 begins 10/30/06. OIM held 10/31/06. Post OIM deficiency letter sent 11/9/06. Onsites completed 11/13/06. Post Onsite deficiency letter sent 11/27/06. 

5 
12/15/2006 
STOPPED 

581 Storm Cat Ford Ranch 58N-75W 33 Dan 2 60 
Day 1 begins 11/6/06. OIM held 11/20/06. Post OIM deficiency letter sent 11/27/06. Onsites completed 1/25/07. Post Onsite deficiency letter sent 1/31/07. 

6 
12/22/2006 
STOPPED 

585 Comet Kenai 53N-75W 13 Dan 3 53 
Day 1 begins 11/13/06. OIM held 12/4/06. Post OIM deficiency letter sent 12/6/06. Onsites scheduled for 1/16/07; to be rescheduled due to inclement weather. 

3 
12/29/2006 
STOPPED 

551 Yates Edisto 49N-78W 50 Eric 1 63 
Day 1 begins 7/24/06. OIM held 8/7/06. Post OIM deficiency letter sent 8/14/06. Onsites completed 9/1/06. Post Onsite deficiency letter sent 9/15/06. Operator requests that POD be 
stopped on 10/2/06 until Engineering issues can be resolved. BA sent to USFWS on 1/19/07. BO back 2/7/07. 12 

9/8/2006 
STOPPED 

570 Windsor Jepson Draw 2 44,5N-77,8W 86 Eric 2 46 
Day 1 begins 10/16/06. OIM held 11/6/06. Post OIM deficiency letter sent 11/17/06.Onsites completed 1/31/07. 

23 
12/1/2006 
STOPPED 

586 Bill Barrett Pumpkin Creek 1 47N-76W 17 Eric 3 53 
Day 1 begins 10/30/06. OIM held 11/9/06. Post OIM deficeincy letter sent 11/20/06. Onsites held 12/5,6/06. Post Onsite deficiency letter sent 12/18/06. Additional Onsite scheduled for 
3/2/07. Wildlife done.. 1 

12/15/2006 
STOPPED 

575 Williams W. Bullwhacker 43,4N-77,8W 38 Jennie 1 102 Day 1 begins 10/16/06. OIM held 11/6/06. Post OIM deficiency letter sent 11/9/06. Onsites completed 1/30/07. 25 12/1/2006 

582 Williams Carr Draw 1 Add 1 49,50N-75W 48 Jennie 2 53 
Day 1 begins 11/6/06. OIM held 11/13/06. Post OIM deficiency letter sent 11/15/06. Onsites held 12/12-14/06. Post Onsite deficiency letter sent 1/4/07. Wildlife done. 

37 
12/29/2006 
STOPPED 

592 Yates Elsie 51,2N-75W 49 Jennie 3 17 Day 1 begins 1/23/07 11 3/12/2007 
613 Yates Cypher Injector Re-Entry 53N-74W 5 Jennie 4 Day 1 begins 2/12/07. 

554 Lance Stewart Draw 51N-79W 14 Jim S / 
Casey 1 110 

Day 1 begins 7/24/06. OIM held on 8/16/06. Post OIM deficiency letter sent on 8/18/06. Onsites held 10/17/06. Post Onsite deficiency letter sent 11/1/06. 
10 

9/8/2006 
STOPPED 

548 Pinnacle Noah Draw Add 53N-73W 2 Jim S / 
Casey 2  53  

Day 1 begins 11/13/06. OIM held 12/4/06. Post OIM deficiency letter sent 12/14/06. Onsites scheduled for 1/17-18/07; rescheduled for 3/6,7/07. 
0 

10/6/2006 
STOPPED 

590 Pinnacle Noah Draw 53N-73W 42 Jim S / 
Casey 2  53  

Day 1 begins 11/13/06. OIM held 12/4/06. Post OIM deficiency letter sent 12/14/06. Onsites scheduled for 1/17-18/07; rescheduled for 3/6,7/07. 
2 

12/29/2006 
STOPPED 

594 Lance W Gas Draw Beta 54,5N-74,5W 67 Jim S 3 Day 1 begins 2/12/07. 11 

568 Lance BCU Epsilon 53N-78W 10 Julian 1 77 
Day 1 begins 8/28/06. OIM held 9/11/06. Post OIM deficiency letter sent 9/14/06.Onsites held 10/19/06. Post Onsite deficiency letter sent 11/3/06. 

7 
12/06 

STOPPED 

577 Merit N Buck Draw 42N-74W 1 Julian 2 17 
Day 1 begins 10/10/06. OIM & Onsite held 10/15/06. Post OIM & Onsite letters sent 10/17/06. 

0 
12/06 

STOPPED 

587 Coleman Kudzu West 46N-75W 
8 

Julian 3 43 
Day 1 begins 11/27/06. OIM held 12/8/06. Post OIM deficiency letter sent 12/8/06. Onsites scheduled for 1/19/06 snow delayed until 2/14/07. 1/12/2007 

STOPPED 

607 Windsor Horse Creek North 55N-72,3W 10 Julian 4 2 
609 Devon Timber Draw Zulu 49N-79W 6 Julian 5 



Proj Operator POD Name Location # of wells NRS Priority Timeline 
Day Comments 

# of Proposed 
Impoundments 

Target Date 
Issue Date 

552 Pinnacle Cabin Creek I 57N-76W 20 Jim V 1 94 
Day 1 begins 8/7/06. OIM held 8/14/06. Post OIM deficiency letter sent 8/17/06. Onsite held 10/24/06. Post Onsite deficiency letter sent 10/31/06. 

0 
12/06 

STOPPED 

602 Lance River Unit Gamma 49N-77W 31 Jim V 2 Day 1 begins 2/12/07. OIM scheduled foe 2/15/07. Tentative Onsite dates 3/20,21,22/07. 
534 Lance Coal Gulch Unit Beta Amend 50,1N-78W 12 Jim V 3 Resubmitted from original POD - moved wells. 

593 JM Huber Badger Creek 58N-82W 13 Kathy 1 38 
Day 1 begins 10/10/06. OIM held 10/23/06. Post OIM deficiency letter sent 10/30/06. Onsites held 10/31/06. Post Onsite deficiency letter sent 11/7/06. 

2 
11/27/2006 
STOPPED 

588 JM Huber PDC 57,8N-83W 40 Kathy 2 53 
Day 1 begins 11/13/06. OIM held 11/21/06. Post OIM deficiency letter sent 12/11/06. Onsites scheduled for 1/9/07 snow delayed until 2/20/07. 

9 
12/29/2006 
STOPPED 

601 Citation Triangle Unit N Add 47N-75W 5 Kathy 3 17 Day 1 begins 1/23/07. OIM held 2/7/07. Post OIM letter sent 2/7/07. 0 3/12/2007 

566 Williams S Prong Unit 3 49N-76W 40 Mary 1 88 
Day 1 begins 10/2/06. OIM held 10/3/06. Post OIM deficiency letter sent 10/6/06. Onsites completed 11/7/06. Post Onsite deficiency letter sent 12/29/06. 

26 
1/07

 STOPPED 

571 Yates Acacia 52N-75W 55 Mary 2 99 Day 1 begins 10/10/06. OIM held 11/15/06. Post OIM deficiency letter sent 11/15/06. Onsites completed 1/25/07. Post Onsite deficiency letter sent 2/7/07. 33 11/27/2006 

584 Pinnacle Cabin Creek 3 57N-76,7W 70 Mary 3 88 
Day 1 begins 10/23/06. OIM held 11/6/06. Post OIM deficiency letter sent 11/6/06. Onsites held 12/5/06. Post Onsite deficiency letter sent 1/18/07. 

0 
12/8/2006 
STOPPED 

564 Devon Mallard 49N-75W 50  Melanie 1 53 
Day 1 begins 8/21/06. OIM held 8/31/06. Post OIM deficiency letter sent 9/5/06. Onsites complete 12/6/06. Post Onsite deficiency letter sent 12/12/06. 

5 
12/06 

STOPPED 

569 Lance Coulter 5 48N-78,9W 15  Melanie 2 48 
Day 1 begins 10/10/06. OIM held 10/25/06. Post OIM deficiency letter sent 10/26/06. Onsites held 11/8/06. Post Onsite deficiency letter sent 11/17/06. WMP Onsite held 1/5/06; WMP 
deficiency letter sent 1/16/07. 9 

11/27/2006 
STOPPED 

573 Lance Quarter Circle Nine 51N-76W 37  Melanie 3 60 
Day 1 begins 11/13/06. OIM held 11/17/06. Post OIM deficiency letter sent 11/30/06. Onsites held 12/18-19/06 & 1/18/07. Post Onsite deficiency letter sent 1/19/07. 

17 
12/22/2006 
STOPPED 

578 Williams Cedar Draw Unit 2 53N-75W 74 Theresa 1 35 
Day 1 begins 10/10/06. OIM scheduled for 10/30/06. Post OIM letter sent 11/6/06. Onsites cancelled first by Operator (no staking) then by inclement weather; re-scheduled for 2/14-15/07. 

14 
2/07 

STOPPED 

579 JM Huber Reservoir Creek 56N-75W 10 Theresa 2 74 
Day 1 begins 10/30/06. OIM held 12/1/06. Post OIM deficiency letter sent 12/8/06. Onsites held 12/20/06. Post Onsite deficiency letter sent 1/10/07. BA to USFWS on 2/6/06. 

5 
12/15/2006 
STOPPED 

556 Pinnacle Squaw Creek Add 55N-73W 4 Theresa 3 39 
Day 1 begins 12/4/06. OIM held 12/11/06. Post OIM deficiency letter sent 12/14/06.Onsites held 12/21/06. Post Onsite deficiency letter sent 1/12/07. 

2 
1/19/2007 
STOPPED 

598 Williams ANC 6 Add 1 43N-74W 2 Theresa 4 2 

541 Petro-Canada Mitchell Draw 2 52N-77W 104 Kathy 4 88 
Day 1 begins 10/2/06. OIM held 10/2/06. Post OIM deficiency letter sent 10/11/06. Onsites held 11/7-9,13/06; additional Onsites held 12/15/06. Post Onsite deficiency letter sent 1/5/07. 

7 
2/07 

STOPPED 

528 Lance Camp John Beta* 51N-75,6W 62 Jim V 4 Day 1 begins 5/7/06. (Range - JG) Scoping comment period until 6/23/06.OIM held 5/25/06. Post OIM deficiency letter sent 6/2/06.Onsites held 6/7-8/06. 5 FCSMA 

535 Williams Carr Draw III ** 50N-75,6W 197 Bill 2 
Day 1 begins 6/12/06.Scoping comment period until 6/23/06. OIM held 6/26/06. Onsites held 7/10-19/06. FCSMA 

Elk Range 

513 Devon Kokanee 42N-76W 36 JB-NFO 1 
Day 1 begins 01/17/2006. OIM held 4/18/06. Post OIM deficiency letter sent 4/25/06. Onsites held 5/16,17/05; additional onsites held 5/25/06 & 6/27/06. Post Onsite deficiency letter sent 
6/29/06. 5 

3/6/2006 

532 Anadarko Double Tank 2 47N-75W 8 JB-NFO 2 Day 1 begins 6/26/06. OIM held 8/7/06. Post OIM deficiency letter sent 8/10/06. Onsites held on 8/16/06. Post Onsite deficiency letter sent 9/7/06. 8/11/2006 
591 Williams Kingwood 2 45,6N-76,7W 67 JB-NFO 3 Day 1 begins 2/5/07. OIM scheduled for 2/12/07. 10 
605 Nance East Badger 57N-80W 60 
604 Pinnacle Cabin Creek II 57N-76,7W 72 
611 Coleman SW Reno Flats 41,2N-72W 30 
612 North Finn Big Bend III 43N-78W 20 
614 Bill Barrett Beaver Creek Add 1 47N-75W 6 
617 Williams Long Draw Unit 2 53N-74W 117 
619 Bill Barrett BBC Pumpkin Creek II 47N-76W 53 
618 Williams Kingsbury IV 46N-77W 84 
622 Lance Spotted Horse Add 55N-75W 2 
620 Lance NW Croton 53N-76W 11 
608 Black Diamond Nurse Draw 52N-77,8W 111 
625 Pinnacle Cabin Creek Phase IV 57,8N-76W 64 

2408 
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